

METHOD OF PROCEDURE: BOSGENESIS

1. DOCUMENT CONTROL

- * Workflow: MoP Generation
- * Namespace: bosgenesis
- * Environment: kubernetes_generic
- * Helm Release: Not selected
- * Status: Draft for human review

2. CHANGE SUMMARY

Generate MoP in both markdown and PDF format so we can fully clone the source namespace

3. TARGET NAMESPACE AND ENVIRONMENT

- * Namespace: bosgenesis
- * Environment: kubernetes_generic

4. SCOPE AND ASSUMPTIONS

- * This workflow produces a human-reviewed clone MoP package in Markdown and PDF format.
- * Evidence collection and document generation are read-only; Kubernetes or Helm mutations are not performed here.
- * Human approval is required before any execution workflow uses this document.

5. SOURCE EVIDENCE

- * k8s-inspector: limited - Server error '503 Service Temporarily Unavailable' for url 'http://k8s-inspector.bosgenesis.local/mcp/tools/namespace_summary'
- For more information check: <https://developer.mozilla.org/en-US/docs/Web/HTTP/Status/503>
- * helm-manager: limited - Client error '404 Not Found' for url 'http://helm-manager.bosgenesis.local/mcp/tools/list_releases'
- For more information check: <https://developer.mozilla.org/en-US/docs/Web/HTTP/Status/404>
- * mop-creation-agent: limited - MCP tool not found: mop_create_draft

6. CURRENT STATE SUMMARY

Evidence was collected from configured MCP adapters when available. Missing adapters are listed under limitations.

7. PRECONDITIONS AND READINESS CHECKS

- * Confirm namespace bosgenesis is the intended target.
- * Confirm Helm release Not selected or select the correct release before execution.
- * Confirm operator has access to required dashboards and rollback evidence.

8. RISK ASSESSMENT MATRIX

| Risk | Impact | Mitigation |

Missing live evidence	Medium	Review MCP limitations before execution.
Namespace mismatch	High	Validate namespace allowlist and owner approval.
Rollback ambiguity	High	Confirm Helm revision and rollback command.

9. IMPLEMENTATION STEPS

1. Review current namespace and Helm evidence.
2. Confirm implementation window and stakeholders.
3. Execute only through a future approved MoP Execution workflow.

10. VALIDATION STEPS

1. Validate workloads and services after execution.
2. Confirm ingress and service endpoints respond as expected.
3. Capture post-change evidence for audit.

11. ROLLBACK PLAN

1. Stop execution if validation fails.
2. Use approved Helm/Kubernetes rollback procedure after human approval.
3. Re-run validation checks and capture evidence.

12. COMMUNICATION PLAN

- * Notify platform owner before execution.
- * Notify stakeholders after validation or rollback.

13. APPROVAL AND HUMAN REVIEW NOTES

- * This draft is not an execution approval.
- * Human reviewer must confirm risk, rollback, and implementation steps.

14. EXECUTION READINESS DECISION

Needs review before execution.

15. AGENT ACTIVITY AND SAFE REASONING SUMMARIES

- * MoP was generated from selected namespace, user intent, and available MCP evidence.
 - * Limitations:
 - * k8s-inspector evidence limited: Server error '503 Service Temporarily Unavailable' for url 'http://k8s-inspector.bosgenesis.local/mcp/tools/namespace_summary'
- For more information check: <https://developer.mozilla.org/en-US/docs/Web/HTTP/Status/503>
- * helm-manager evidence limited: Client error '404 Not Found' for url 'http://helm-manager.bosgenesis.local/mcp/tools/list_releases'
- For more information check: <https://developer.mozilla.org/en-US/docs/Web/HTTP/Status/404>
- * mop-creation-agent evidence limited: MCP tool not found: mop_create_draft